Washington Stata
Department of Transportation

SR 104/Paradise Bay-Shine Road - Intersection Safety Improvement

Project Information

PIN: 310401D As of Date: August 2020
Region: Olympic Regional Admin: J. Wynands
State Route: SR 104

Current Status: Pre-Construction Legislative Districts: 24

Project Description

The intersection of SR 104/Shine Road is an Intersection Analysis Location (IAL) for the year
2016. 90% of the crashes at this intersection were entering at angle type crashes from Paradise
Road. This project will provide intersection control which has the potential to increase traffic
safety.

Project Web Site: https://www.wsdot.wa.gov/projects/sr104/paradise-bay-shine-road/home

Project Milestones

Milestone Original Date Current Date Status
Project Definition Complete Q2 2018 Q2 2018 On Schedule
Preliminary Engineering Start Q32019 Q42019 Late
Environmental Complete Q1 2021 Q1 2021 On Schedule
Right of Way Complete Q32021 Q32021 On Schedule
Contract Advertisement Q4 2021 Q4 2021 On Schedule
Operationally Complete Q32022 Q32022 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $649 $647
Right of Way $0 $190 $189
Construction $0 $3,765 $3,764
Total $0 $4,604 $4,600
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $647 $0 $647
Right of Way $0 $0 $189 $0 $189
Construction $0 $0 $3,764 $0 $3,764
Total $0 $0 $4,600 $0 $4,600
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